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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 W est Temple Street
Los Angeles, CA 90012
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

APPROVAL OF REVISED PROJECT BUDGET
SPECS. 6550; C.P. 70787

(FIRST DISTRICT) (4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve the revised project budget of $899,498,218, an increase of
$18,000,000, to account for ongoing resolution of change order requests
associated with the work of various subcontractors of McCarthy/Clark/Hunt
and other project costs related to the LAC+USC Medical Center Replacement
project.

2. Approve the appropriation adjustment to increase appropriation in the
LAC+USC Medical Center Replacement project (C.P. 70787) by $18,000,000
funded by the cancellation of Designation for Capital Projects and
Extraordinary Maintenance (3077).

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action will provide for continued construction of the
600-bed LAC+USC Medical Center Replacement project anticipated to be completed in
December 2007.

"To Enrich Lives Through Effective And Caring Service"
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On April 10, 2007, your Board approved project change orders that resolved disputed
claims associated with the work of one of the first tier subcontractors to
McCarthy/Clark/Hunt. In addition, your Board was informed that there remained

outstanding pending change order requests associated with the work of various other
subcontractors. Further, as a result of additional design and construction difficulties, the
construction completion date was revised to December 2007.

Currently, with the total project at 97 percent complete, numerous change order requests
have been received, reviewed, and resolved relating to the work of subcontractors of all
tiers. As of mid-August, the County has successfully negotiated final change orders,
including appropriate releases, with McCarthy/Clark/Hunt relating to subcontractor trades
such as poured-in-place and precast concrete, metal decking, concrete masonry, structural
steel, shoring engineering, and mechanical/heating, ventilation, and air conditioning.

Based on the number of change order requests that continue to be submitted and the
knowledge gained from prior resolved change order requests, we are forecasting a project
shortfall of $18,000,000. It is recommended that your Board approve the requested
revised project budget increase in order to continue the project's implementation at this
critical stage. As the project construction is completed through the close out of each
building, we will continue to communicate with your Board regarding any additional
potential claims and change orders that are identified.

FISCAL IMPACT/FINANCING

The Board-approved project budget totals $881,498,218. The recommended action will
increase the previously approved project budget by $18,000,000 to a revised total project
budget of $899,498,218.

The attached appropriation adjustment wil increase appropriation in the LAC+USC Medical
Center Replacement project (C.P. 70787), funded by Designation for Capital Projects and
Extraordinary Maintenance net County cost, to correctly account for ongoing resolution of
change order requests associated with the work of various subcontractors of
McCarthy/Clark/Hunt, and other project costs related to the completion of the project.
Upon your Board's approval of the attached appropriation adjustment, suffcient
appropriation will be allocated to this project in the 2007-08 Adopted Capital

Projects/Refurbishments Budget.

We have reviewed this recommendation with the Project Advisory Committee.
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CONCLUSION

Upon approval of the recommendations, please forward an adopted, stamped copy of the
Board letter to my offce.

Respectfully submitted,~ T-
WILLIAM T FUJIOKA
Chief Executive Officer

WTF: DLW:DL
JSE:DJT:DKM:mc

Attachment

c: County Counsel
Auditor-Controller
Department of Health Services
Department of Public Works
Project Advisory Committee

K:\2007 Word Chron\FAM\Capital Projects\LACUSC med center revised Project Budget DPW-CEO 9 4 07.doc
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AUDITOR-CONTROL
OFFiCIAL COPY

COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT
DEPT'S.
NO. 060

DEPARTMENT OF Public Works 8/16 2007

AUDITOR-ONTROLLR.
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEE REPORT AS TO ACCOUNTING

AND AVAILALE BAlACES AND FORWARD TO THE CHIEF ExECUTIVE OFFICER FOR Hl5RECOMMENDATION OR ACTION.

ADJUSTMENi REQUESTED AND REASONS THEREFOR

FY 2007-08
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JUSTIFICATION

JUSTIFICATION:

This adjustment is necessary to transfer appropriation and net County cost to the Capital Projects/Refurbishment Budget
to augment the appropriation for the LAC+USC Medical Center Replacement Project (CP No. 70787) to correctly account
for continual resolution of subcontractor claims, change orders and other project costs related to the completion of the
project.
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CHIEF ExECUTIVE OFFICER'S REPORT

REFERRED TO THE CHIEF
ExCUTIVE OFFICER FOR.,

ACTION

I RECOMMENDATION

AUDITOR-CONTROLLR BY -l./~ d ~

NO. 0/5 Au, .. i 20 0; BY
DEPlT COUNT CLERK

/ SEND 6 COPIES TO THE AUDITOR-CONTROLLER
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DEPARTMENT OF PUBLIC WORKS:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

APPROVAL OF REVISED PROJECT BUDGET
SPECS. 6550; C.P. 70787

APPROPRIATION ADJUSTMENT

FY 2007-08

(4 - VOTES)

FINANCIAL SOURCES FINANCIAL USES

General Fund
A01 - 3077
Des for CP and Extraord Maint
$18,000,000 Cancel Designation

Ent-Sub LAC+USC Repl Project
A01 - AC - 6100 - 21000 - 21238

Operating Transfers Out
$18,000,000 Increase Appropriation

Capital Projects/Refurbishments Capital Projects/Refurbishments

LAC+USC Medical Center Repl Proj LAC+USC Medical Center Repl Proj
Operating Transfers In/CP Fixed Assets - Building and Improvements
J17 - CP - 96 - 9919 - 65038 -70787 J17 - CP - 6014 - 65038 -70787
$18,000,000 Increase Revenue $18,000,000 Increase Appropriation

JUSTIFICATION:
This adjustment is necessary to transfer appropriation and net County cost to the Capital
Projects/Refurbishment Budget to augment the appropriation for the LAC+USC Medical
Center Replacement Project (CP No. 70787) to correctly account for ongoing resolution of
change order requests associated with the work of various subcontractors of
McCarthy/Clark/Hunt and other project costs related to the completion of the project.
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